
Year (3)  2015

Quantity Unit Quantity Unit Percentage J F M A M J J A S O N D J F M A M J J A S O N D

 - Survey and Sounding 99750 m2 - - 100%

 - Soil Test - - - - 100%

 - Landfill earth / sand (plan) m3 149625 m3 149625 m3 100%

 - Oil storage tank 10 no 2 no 20%

 - Building 17 no 17 no 100%

 - Fencing 1900 m 1900 m 100%

 - Drain 1900 m 48 m 3%

 - Jetty progress % - m - - 40%

4 Remark

1 Preparatory Works

Annex G-4  :  EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone          

Company Name  :  Apex Gas and Oil Public Co., Ltd.
Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013

Item Name of Works  Operation 
Commence on 

January

Planned Progress

Constructions on shore line2

Construction of jetty3

50% 50%

50% 50%

Year (1)  2013 Year (2)  2014

100%


