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 - Survey and Sounding 99750 m2 - - -

 - Soil Test

 - Landfill earth / sand 149625 m3 149625 m3 100%

 - Oil storage tank 3 no - - -

 - Building 16 no - - -

 - Fencing progress 1766 m - - -

 - Drain 1766 m - - -

 - Jetty 157 m - - -
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Annex G-5  :  EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone 

Company Name  :  Shwe Taung Energy Services Co., Ltd.
Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013

Preparatory Works1

Name of WorksItem
Year (1)  2013 Year (2)  2014


