Annex G-12 : EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone

Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013
KMA Shipping Co., Ltd.

Company Name :

Planned Progress Year (1) 2013 Year (2) 2014 vear (3)
Item Name of Works c %pniritlon
. . . . 0 ence on
Quantity | Unit | Quantity | Unit | Percentage F[(M MIJ]J]A M J]J]|A January
1 [|Preparatory Works 100%
- Survey and Sounding 99750 m2 - - -
2 |Constructions on shore line 50% 50%
- Soil Test 100%
- Landfill earth / sand 149625 m3 15000 m3 10%
- Oil storage tank 3 no - - -
- Building 8 no - - -
- Fencing progress % 1766 - - -
- Drain planned length (m) 1766 - - -
0,
3 |Construction of jetty 50% 50%
- Jetty progress % 170 m - - -
4 |Remark




