Annex G-6 : EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone
Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013

Company Name : Asia World Co., Ltd.

Planned Progress Year (1) 2013 Year (2) 2014 Yegr @ 2 015
Iten] Name of Works c peration
. . . . ommence on
Quantity | Unit JQuantity] Unit] Percentage FIM MIJ[J]A MIJ[J]A Januar
y
0,
1 |Preparatory Works 100%
- Survey and Sounding 99750 m2 - - 100%
0,
2 |Constructions on shore line S0% S0%
- Soil Test 100%
- Landfill earth / sand (plan) 149625 m® | 149625 | m® 100%
- Oil storage tank (plan) (no) 10 no 3 no 30%
- Building (plan) (area) 14 no 10 no 71%
- Fencing 1900 1767 m 93%
- Drain planned length (m) 1900 15 m 1%
3 |Construction of jetty 50% 50%
- Jetty progress % 270 m 260 m 95%
4 |Remark




