Annex G-4 : EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone
Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013

Company Name :

Apex Gas and Oil Public Co., Ltd.

Year (3) 2015

Planned Progress Year (1) 2013 Year (2) 2014 .
Item Name of Works Operation
. . . . Elm ml g ilA Ml 3 ilA Commence on
Quantity | Unit | Quantity | Unit | Percentage January
0,
1 [|Preparatory Works 100%
- Survey and Sounding 99750 m2 - - 100%
0, 0,
2 |Constructions on shore line 50% 50%
- Soil Test - - - - 100%
- Landfill earth / sand (plan) m® | 149625 m3 149625 m3 100%
- Oil storage tank 10 no 2 no 20%
- Building 17 no 17 no 100%
- Fencing 1900 1900 100%
- Drain 1900 48 3%
0, 0,
3 |Construction of jetty 50% 50%
- Jetty progress % - m - - 40%
4 |Remark




