
Year (3)  2015

Quantity Unit Quantity Unit Percentage J F M A M J J A S O N D J F M A M J J A S O N D

 - Survey and Sounding 99750 m2 - - 100%

 - Soil Test 100%

 - Landfill earth / sand (plan) 149625 m3 149625 m3 100%

 - Oil storage tank (plan) (no) 10 no 3 no 30%

 - Building (plan) (area) 14 no 10 no 71%

 - Fencing 1900 m 1767 m 93%

 - Drain planned length (m) 1900 m 15 m 1%

 - Jetty progress % 270 m 260 m 95%

4 Remark

Progress

50%

Annex G-6  :  EIA and SIA of POL Storage and Port Facilities in Thilawa Economic Zone                          

Company Name  :  Asia World Co., Ltd.
Progress Status of Present Construction Works By Eleven Companies As of 30 Jan 2013

Item Name of Works  Operation 
Commence on 

January

Year (1)  2013 Year (2)  2014Planned

1 Preparatory Works 100%

50%

50% 50%

Constructions on shore line2

Construction of jetty3


